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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM

APPLICATION APPROVALS

RESOLUTION TA-01-07

At the May 2-3, 2001, California Transportation Commission (Commission) meeting, the Commission
will be asked to consider the following 13 Traffic Congestion Relief Program applications totaling
$111,496,000. The Department of Transportation recommends these projects be approved. A fact sheet
for each project is attached.

Route 1; reconstruct intersection at Route 107 in Torrance in Los Angeles

Lead Agency: Caltrans
Implementing Agency: Caltrans

Route 91; add HOV lanes through downtown Riverside, Mary Street to
Route 60/215 junction in Riverside County.

Lead Agency: Riverside County Transportation Commission (RCTC)
Implementing Agency: RCTC

Advance Requested: $300

Route 52; build four miles of new six-lane freeway to Santee, Misson
Gorge to Route 67 in San Diego County.

Lead Agency: Caltrans

Implementing Agency: Caltrans

Route 99; widen freeway to six lanes, Kingsburg to Selmain Fresno

Lead Agency: Caltrans
Implementing Agency: Caltrans

Project  ($X 1,000)
Number Amount Phases(s) Description
46 $700 12
County.
62 $15,700 12
84 $45,000 34
90 $3,860 23
County.
91 $20,000 234

Route 180; build new expressway east of Clovis, Clovis Avenueto
Temperance Avenue in Fresno County.

Lead Agencies: Caltrans/Council of Fresno County Gover nments
Implementing Agency: Caltrans
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Agendaltem 2.1c.(1)
May 2-3, 2001

Route 43; widen to four-lane expressway from Kings County line to Route
99 in Sedmain Fresno County.

Lead Agency: Caltrans

Implementing Agency: Caltrans

Peach Avenue; widen to four-lane arterial and add pedestrian overcrossings
for three schools in Fresno County.

Lead Agency: City of Fresno

Implementing Agency: City of Fresno

Route 198; build 10 miles of new four-lane expressway from Route 99 to
Hanford in Kings and Tulare Counties.

Lead Agency: Caltrans

Implementing Agency: Caltrans

Route 46; widen to four lanes for 33 miles from Route 5 to San Luis
Obigpo County line in Kern County.

Lead Agency: Caltrans

Implementing Agency: Caltrans

Oceanside Transit Center; parking structure.
Lead Agency: City of Oceanside
Implementing Agency: City of Oceanside

Airport Road; reconstruction and intersection improvement project.
Lead Agency: County of Shasta
Implementing Agency: County of Shasta

City of Goshen; overpass for Route 99.
Lead Agency: Caltrans
Implementing Agency: Caltrans

Project  ($X 1,000)
Number Amount Phases(s) Description
A $2,600 1
98 $10,000 All
111 $853 2
113 $300 1
123 $1,500 124
128 $233 12
140 $750 1,23
146 $10,000 34

Construction of Palm Drive Interchange.
Lead Agency: Coachella Valley Association of Governments (CVAG)
Implementing Agency: CVAG



May 2-3, 2001

TCR Program - Application Approval Request for Project # 46 Agenda lItem 2.1¢(])

7I7.79$7 Aqggles Route 1; reconstruct intersection at Route 107 in Torrance in L_c_>§_ ﬁp_g_t_a_l_gg_gc_’_t_lp_t_y_. ______
($x1,000)

Estimated Project Cost: $7.,000 TCRP Funds covered by the application: $700

Total TCRP Funds Available: $2,000 Phase(s) covered in application: 1,2

Lead Agency: Cattrans Implementing Agency: Caltrans

TCRP Funds Allocation requested concurrently with application: $700 for Phase(s): 1,2

Advance requested: $0
Project Summary

The overall project is to alleviate traffic congestion by reconstructing the intersection of Hawthorne Boulevard

(Route 107) and Pacific Coast Highway (Route 1), including right turn and left turn lanes to improve traffic
movement.

Note: The cost, schedule, and proposed funding identified below are planning estimates and are subject to
change upon completion of the project report and environmental studies. TCRP project applications for later
phases of work will be submitted when cost, schedule, and funding have been better refined.

Cost and Schedule ( $ x 1,000 )

Phase  Scope Start End Cost
L Project Report and Environmental Document St ez $350
2 e 61/02 8103 $350
3 _________ Right of Wa_tx_ﬁr_:quisition _______________ (_3/1/02 8N !03 ________________ $1,300
4 oSt uC N 81/03 w4 $5,000
_____________________________________ Total ___$7,000
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed] $350 $0 $700
Proposed $1,300 $1,300
Regional Regional Committed)
: Proposed $3,250 $3,250
‘Local Local Committed e
\ Proposed $1.,750 $1,750
Totals : |Committed, $350 $ 5 $700
Proposed $1,300 $5,000 $6,300
Total : $350 $350 $1,300 $5,000 $7,000
Discussion/Issues

No Issues. Recommend Approval. Funding in the amount of $5,000,000 remains to be identified. Anticipated sources
include, but are not limited to, STIP funding.



May 2-3, 2001
Agenda Item 2.1c(1)

Riverside Route 91; add HOV lanes through downtown Riverside, Mary Street to Route 60/215
junction in Riverside County.

TCR Program - Application Approval Request for Project # 62

($x1,000)
Estimated Project Cost: $149,700 TCRP Funds covered by the application: $15,700 \ )
Total TCRP Funds Available: $40,000 Phase(s) covered in application: 1,2
Lead Agency: Riverside Implementing Agency: RCTC
County
Transportation
Commission
{(RCTC)
TCRP Funds Allacanon requested concurrently with application: $3, 700 for Phase(s): 1

Advance requested: $300

Project Summary

The overall project is to provide one additional lane in each direction on Route 91 and designate the new lanes
in the median as HOV lanes. The scope of work includes constructing retaining walls and soundwalls, widening
or reconstructing existing bridges, widening roadway pavement and other associated improvements.

Cost and Schedule ( $ x 1,000 )

Phase  Scope Start End Cost
1 Prepare E_rjy@(t_)_p_rp_e_mta_l Document 7/1/01 14 $3700 )
2 | Prepare PS4k Package =~ 104 7/1/07  $12,000
3 R/W Acquisition, utility relocation & RW Support V4 77 $23,000
4 Construction of roadway, structures and construction support ~ 9/105 12/1/08 $111,000
e Total:  $149,700
Funding Plan ( $ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total \J
TCRP State Committed| $3,700  $12000 $15,700
Proposed $24,300 $24,300
STIP-RIP State Committed| . . _
g Proposed $23,000 $89,700 $109,700
| Totals : \Committed| ~ $3,700 $12000 $15,700
; Proposed $23,000 $111,000 $134,000
Total : $3,700 $12,000 $23,000 $111,000 $149,700

Discussion/Issues

No Issues. Recommend Approval. RCTC is planning to fully fund the capital phases of the project during the 2002 and
2004 STIP cycles. For cash flow purposes RCTC has requested an advance of $300,000.



. . . May 2-3, 2001
TCR Program - Application Approval Request for Project # 83 4 i yem 2.1(1)
San Diego Route 52; build four miles of new six-lane freeway to Santee, Mission Gorge to Route
67 in San Diego County.

($x1,000)
Estimated Project Cost: $137,710 TCRP Funds covered by the application: $45,000
Total TCRP Funds Available: $45,000 Phase(s) covered in application: 3.4
Lead Agency: Caltrans Implementing Agency: Caltrans

TCRP Funds Allocation requested concurrently with application: $25,000 for Phase(s): 3
Advance requested: $0

Project Summary

The overall project is to construct approximately 4 miles of new 4-lane fresway. The ultimate projsct will consist
of a six-lane freeway with a median that will allow for future HOV lanes. The new Route 52, from Route 125 to
Route 67, will provide an improved connection from east of San Diego county areas to employment centers to
the north and west. This connection will also reduce congestion on Interstate 8, and is a major link in the
regional transportation system network.

Cost and Schedule ( $ x 1,000 )

Phase  Scope Start End Cost
1 Environmeptal 9/18/89 __________________
2 ] PSS &E 78 enfos $4,900
3 R/W Acquisition, Utility Relocation (Includes support) 71/98 8103  §$75550
4 Construction (Includes Contract Administration and Support) ~ 12/1/03 12/1/06 $57,260
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, Tol:  $137.710
Funding Plan ( $ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
[TCRP State Committed| . . . $25000 $20000 $45,000_
Proposed
ISTIP/RIP  [State Committed| .= $2500  $23000 $25,500
Proposed
STIP/NIP State Committed) $2,400 $1000 $3,400
1 Proposed
‘Fed Demo  |Federal Committed, = o o $2250 $2,250
: Proposed
TransNet Local Committed, $14200 = $37.260 $51,460
Proposed
RSTP State Committed, . $0100  $10,100
3 Proposed :
Totals : Committed] $4,900 = $75550 $57,260 $137,710
Proposed
' Total: $4,900 $75,650 $57,260 $137,710
Discussion/Issues

No Issues. Recommend Approval. Environmental and Regional Transpertation Plan documentation on file.
Environmental Document approved by CTC in July 1989 under Resolution E-80-6.



TCR Program - Application Approval Request for Project # 90 May 2.3, 2001

Agenda Item 2.1¢(1)
Fresno Route 99; widen freeway to six lanes, Kingsburg to Selma in Fresno County.
($x1,000)
Estimated Project Cost: $65,734 TCRP Funds covered by the application: $3,860
Total TCRP Funds Available: $20,000 Phase(s) covered in application: 2,3
Lead Agency: Caltrans Implementmg Agency: Caltrans
TCRP Funds Allocation requested concurrently w:th application: $3,800 for Phase(s): 2

Advance requested: $0

Project Summary

The overall project is to construct a new northbound and southbound lane within the existing median, single
concrete median barrier, soundwall, and rehabilitate existing pavement. The project will convert 7.1 miles of
four-lane freeway to six-lane freeway.

Cost and Schedule ( $ x 1,000)

Phase  Scope Start End Cost
1] Environmental Document (ND) - Resolution E-01-1 7nfes  snco $434
2 | Maps, Site Plans, Structure Plans, Contract Documents npeo 12a02 $3,800
3 __Q@l_l_l?y_ _(_.‘,_oc_)r_(_ilnatlon 77777777777777777777777777777777777777777 111/01 11/1 !02 _____________________ $60. B
4 Construction (Including CE and Contract Administration) n/os - rnpe $61,440
e Total: $65,734
Fundm Plan ($x 1 ,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committedy $3g00  $80 $3,860
Proposed $16,140 $16,140
STIP-RIP State Committed] $434 o S $434
Proposed \ )
STIP-RIP/IIP |State Committed| ,
Proposed $40,205 $40,205
Soundwall State Committed;,
Retrofit Proposed $5,095 $5,095
Totals : \Committed] $434 $3800 $€0 $4,294
Proposed $61,440 $61,440
Total : $434 $3,800 $60 $61,440 $65,734
Discussion/Issues

No Issues. Recommend Approval. Environmental and Regional Transportation Plan documentation on file.
Environmental Document approved by CTC in July 2000 under Resolution E-01-1. Funding in the amount of $40,205,000
remains to be identified. Anticipated sources include, but are not limited to, STIP funding.



TCR Program - Application Approval Request for Project # 91 May 23, 2001

Agenda Item 2.1¢(1)
Fresno Route 180; build new expressway east of Clovis, Clovis Avenue to Temperance Avenue
,,,,,,,,,,,,,,,,,,,,,,,,,,, InFresno County.
($x1,000)
Estimated Project Cost: $56,781 TCRP Funds covered by the application: $20,000
Total TCRP Funds Available: $20,000 Phase(s) covered in application: 2,34
Lead Agency: Caltrans/Council Implementing Agency: Caltrans
of Fresno
County
Governments

Advance requested: $0

Project Summary

The overall project is to construct a 6-lane freaway from Clovis Avenue to Fowler Avenue on a new 8-lane
freeway alignment and construct a 4-lane freeway from Fowler Avenue to east of Temperance Avenue on a new
6-lane freeway alignment. The project will reduce congestion, improve safety and travel time, improve air quality
and access to rural communities in Fresno County and National Parks.

Cost and Schedule ( $ x 1,000)

Phase Scope Start End Cost
L EISEIR (CTC ResoltionE-969) tenes
2 Plansand Specifications 8i/00 Ima $3121
3o Rignt of Way Acqusition o snmpa $9,440
4 Construction 7nfoa  7ho7 $44,220
e Total: . 356781
Funding Plan ( $ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
%TCHP State Committed === $3.121 §9.440 $7.439 . $20,000
| Proposed
ISTIP State Committed| 836781  $36,781
i Proposed
Totals : [Committed) .~ $3121  $9,440 $44220  $56,781 .
Proposed
Total ; $3,121 $9,440 $44,220 $56,781
Discussion/Issues

No Issues. Recommend Approval. Environmental and Regional Transportation Plan documentation on file.
Environmental Document approved by CTC in January 1996 under Resolution E-96-9.



TCR Program - Application Approval Request for Project # 94

Fresno

in Fresno County.

($x1, 000 )
Estimated Project Cost.

Total TCRP Funds Available:

Lead Agency:

$75,000
$5,000
Caltrans

May 2-3, 2001

. Agenda Item 2.1¢(1)

TCRP Funds covered by the application: $2,600

Phase(s) covered in application:

Implemenrmg Agency

1
Caltrans

Route 43; widen to four-lane expressway from Kings County line to Route 99 in Selma

for Phase(s): 1

TCRP Funds Allocation requested concurrently with application:

Advance requested: $0

$2,600

Project Summary

The overall project is to convert approximately 15 miles of existing two-lane conventional highway to a four-lane
divided highway on Route 43 from Selma to the Kings County line. Currently, the Route 43 segment between
Selma and Hanford is experiencing safety problems inherent to a two-lane highway being shared by an
increasing mix of local commuters, trucks and farm equipment. Route 43 serves as the primary and most direct

north-south link between the Hanford and Fresno metropolitan areas.

Note: The cost, schedule, and proposed funding identified below are planning estimates and are subject to
change upon completion of the project report and environmental studies. TCRP project applications for later
phases of work will be submitted when cost, schedule, and funding have been better refined.

Cost and Schedule ( $ x 1,000)

Phase  Scope Start End Cost
1 Environmental & PE Studies, Project Report, Final 41/01  101/03 $2,600
______________ Evironment Al DOCUm e e
2 Final Engineering and PS & E package 1oa/03  7ajs $2,400
A Right of Way Acquisition 10103 7405 $20000
4o Construction (Including CE and Contract Administration) ~  10/1/05 121/08  $50,000
O OSSO OO OO S Total: .. $75,000
Funding Plan ( $ x 1,000 )
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed] $2800 $2,600
(Support) Proposed $2,400 $2,400
STIP-RIP/IIP |State Committey
{Support) Proposed $1,000 $1.000 $2,000 $4,000
STIP-RIPAIP |State Committed|
(Capital) Proposed $19,000 $47,000 $66,000
Totals : [Committed], $2600 L $2.600
Proposed $3,400 $20 000 $49,000 $72,400
Total ; $2,600 $3,400 $20,000 $49,000 $75,000
Discussion/Issues

No tssues. Recommend Approval. Funding in the amount of $70,000,000 remains to be identified. Anticipated sources
include, but are not limited to, STIP funding.



. . . May 2-3, 2001
TCR Program - Application Approval Request for Project# 98 4oeuia item 2.1¢(1
Fresho Peach Avenue; widen to four-lane arterial and add pedestrian overcrossings for three
schools in Fresno County.

($x1,000)
Estimated Project Cost: $10,000 TCRP Funds covered by the application: $10,000
Total TCRP Funds Available: $10,000 Phase(s) covered in application: All
Lead Agency: City of Fresno  Implementing Agency: City of Fresno
TCRP Funds Allocation requested concurrently with application: $600 for Phase(s): 1,2

Advance requested: $0

Project Summary

The overall project is to widen Peach Avenue to four lanes between Belmont and Butler Avenues (approximately
2 miles) and construct pedestrian overcrossings. The project will improve the linkage between Route 99 and the
Fresno-Yosemite International Airport and improve passenger and freight services . The project will also
provide safer access for students in the Peach Avenue/Route 180/Kings Canyon Drive area by constructing
three pedestrian overcrossings in various locations within the area.

Cost and Schedule ( $ x 1,000 )

Phase  Scope Start End Cost
1 Schematic Plans, Environmental Studies 5M1/01  10/1/02 $150
2 Final Design and Specifications 5/1/01 10/102 $450
3 Right of Way Acquisiion 17102 eM/02 $2,200
4 Construction 9/1/02 12/1/03 $7,200
e Toal:  $10,000
Funding Plan ( $ x 1,000)
Source Type ' Phase 1 Phase 2 Phase 3 - Phase 4 Total
TCRP State Committed| $150 . $450 . $2.200 $7.200 . $10,000 .
| Proposed
Totals ; |Committed| __$150 ___ $450 _ $2.200 §7.200 . $10,000
Proposed
Total ; $150 $450 $2,200 $7,200 $10,000
Discussion/Issues

No Issues. Recommend Approval.



May 2-3, 2001
z@qgfmgram Appllcatlon Approval Request for Pro;ect # 111 " Agenda frem 2.1c(1)
Kings/Tulare Route 198; build 10 miles of new four-lane expressway from Route 99 to Hanford in

Kings and Tulare Counties.

($x1,000)
Estimated Project Cost: $67,701 TCRP Funds covered by the application: $853
Total TCRP Funds Available: $14,000 Phase(s) covered in application: 2
Lead Agency: Caltrans Implementing Agency Caltrans
TCRP Funds Allocation requested concurrently with application: $853 for Phase(s): 2

Advance requested: $0

Project Summary

The overall project is to convert approximately 10 miles of the existing two-lane conventional highway to a four-
lane controlled access expressway. The project proposes to close the existing gap in the 4-tane freeway
between Lemoore Naval Air Station and Route 198. The project will provide route continuity, increase capacity,
and improve safety within the project limits.

Cost and Schedule ( $ x 1,000 )

Phase  Scope Start End Cost
1 Environmental and PE Studies, Project Report, Final 711/98  2/1/02 $1,549
______________ Environmental Document
2 Final Engineering and PS & E Package 2/nf/o2  8nfos $3,253
3. Right of Way Acquision . 71/02 12/1/04  $14,504
4 Construction (Including CE and Contract Administration) 91/5 101/08 $48,396
______________________________________________________________________________________________________________________________ Total:  $67,701
Funding Plan ( $ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $es53 .. $853
{Support) Proposed
TCRP State Committed| .
(Capital) Proposed $986 $12,161 $13,147
STIP-RIP State Committed) $1.549 . $800 $1.837 $3,886
(Support) Proposed -
STIP-RIP State Committed; ... §11881  $11981
{Capital) Proposed
STIP-IIP State Committed], =~ $1600 e $1,600
{Support) Proposed
STIP-RIP/IIP |State Committed ...~
{Support) Proposed $2,676 $2,676
STIP-RIPAIP (State Committed .
{Capital) Proposed $33,558 $33,558
Totals : Committed, $1549 $3253 $135186. $18,320
Proposed ' $986 $48,395 $49,381
Total ; | $1,549 $3,253 $14,504 $48,395 $67,701
Discussion/Issues

No Issues. Recommend Approval. Funding in the amount of $36,234,000 remains to be identified. Anticipated sources
include, but are not limited to, STIP funding.



TCR Program - Application Approval Request for Project # 113 May 2-3, 2001

_ Agenda Item 2.1¢c(1)
Kern Route 46; widen to four lanes for 33 miles from Route 5 to San Luis Obispo County line
____________________________ inKern County.
($x 1 L000)
Estimated Project Cost: $224,945 TCRP Funds covered by the application: $300
Total TCRP Funds Available: $30,000 Phase(s) covered in application.: 1
Lead Agency: Caltrans Implementing Agency: Caltrans
TCRP Funds Allocation requested concurrently with application: $300 for Phase(s): 1

Advance requested: $0

Project Summary

The overall project is to convert approximately 38 miles of the existing two-lane conventional highway to a four-
lane controlied access expressway. In addition to the conversion from two-four lanes, the project proposes to
rehabilitate the existing pavement, improve traffic operations and improve traffic safety.

Note: The cost, schedule, and proposed funding identified below are planning estimates and are subject to
change upon completion of the project report and environmental studies. TCRP project applications for later
phases of work will be submitted when cost, schedule, and funding have been better refined.

Cost and Schedule ( $ x 1,000)

Phase  Scope Start End Cost
1 Environmental and PE Studies, Project Report, Final 71/00 10/1/03 $2,850
______________ Environmental Document
2 Fina Engineering and PS&E Package 2/1/o4  4n/s $5,955
3 Right of Way Acquisition 10/1/03 12/1/06 . 345445
4 Construction (Including CE and Contract Administration) 71107 111110 $170,695
S Total: $224,945
Funding Plan ($x1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
'TCRP State Committed] $300 $300
;(Support) Proposed $6800 $50 $650
TCRP State Committed), S
(Capital) Proposed $10,770 $18,280 $29,050
STIP-RIP State Committed; $1.210 . $825 $250 e $2,285
Support) | Proposed $975 $3,705 $1,620 $6,300
STIP-RIP State Committedf $80 $80
(Capital) Proposed $15,000 $7,100 $22,100
STIP-IIP State Committed| $365. $825 = $1,028 $2,215
(Support) Proposed
STIP-IIP State Committgdy $50 $150
{Capital) Proposed
STIP-RIP/IIP |State Committed)
(Support) Proposed $19,560 $19,560
STIP-RIPAIP (State Committedy
(Capital) Proposed $16,500 $125,755 $142,255
Totals : (Committed, $1.875 . $1.650 $1606 $5,030
Proposed $9756 $4,305 $43,940 $170,695 $219,915
Total ; $2,850 $5,955 $45,445 $170,695 $224,945
Discussion/Issues

No Issues. Recommend Approval. Approximately $200 million remains to be identified. Anticipated sources include, but
are not limited to, STIP funding. It is anticipated that Kern Council of Governments will program additional funding in the
2002 STIP to fully fund Phase 1 and portions of other phases. Preliminary plans include advancing a 7.2 mile segment
by wtilizing TCRP and 2002 STIP funds.



TCR Program Apphcanan Approval Request for PrOJect # 123

PSR E A SR s 3 Bt e

San Diego

Estimated Project Cost:

Oceanside Transit Center; parking structure.

Total TCRP Funds Available:

Lead Agency:

$7,600
$1,500

City of
QOceanside

May 2-3, 2001

_.Agenda Item 2.1¢(1)

TCRP Funds covered by the application: $1,500

Phase(s) covered in application:

Implementing Agency:

1.2,4

City of
Oceanside

for Phase(s): 1

TCRP Funds Allocation requested concurrently with application:

Advance requested: $0

$385

Project Summary

The overall project is to construct a parking structure that will add approximately 450 parking spaces at the
QOceanside Transit Center. The current facility provides 580 spaces and is at full capacity. The Oceanside
Transit Center is a multi-modal facility and current accommodates North County Transit District fixed-route bus
sarvice and Greyhound inter-regional bus services, as well as Amtrak, Metrolink, and Coaster rail services. The
proposed site is owned by the City of Oceanside.

Cost and Schedule ( $ x 1,000)

Phase  Scope Start End Cost
L Environmental Assessment/Negative Declaration, Permits | 6n/o1 613 $385
2 PS&E 61/03 o4 $315
3 _ Right of Way Acquisition 12/1/99 _ $_400
4 Construction ] on/oa 12n/05 $6,500
_____________________________________________________________________________________________________________________________ Total: %7600
Fundmg Plan ($x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $385 . $318 $800 $1,500
Proposed
City Local Committedy $400 $400
Proposed
Section 5309 [Federal committedy $2000 $2,000
Bus Program Proposed
RSTP Federal Committed| $1.000 .. $1.000
Proposed
Other Local Committedd
Proposed $2,700 $2,700
Totals : |Committed] $385 $316_ $400 $3800 $4,900
Proposed $2,700 $2,700
Total : $385 $315 $400 $6,500 $7,600
Discussion/Issues

No Issues. Recommend Approval with Condition: Parking management plan will be required prior 1o an alllocation of
capital funds. Fuhding in the amount of $2,700,000 remains to be identified, Anticipated sources include local/regionat

funding.



TCR Program - Application Approval Request for Project # 128 May 2.3, 2001

oo .. Agendaltem2.1¢(]}
Shasta Airport Road; reconstruction and intersection _'_'_‘_‘_P'T‘_’_‘_’_‘_’_‘_‘_‘?_'_‘_t_ P_’_F’_'_‘_’_‘?t ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
($ x 1,000)

Estimated Project Cost: $13,400 TCRP Funds covered by the application: $233
Total TCRP Funds Available: $3,000 Phase(s) covered in application: 1,2
Lead Agency: County of Shasta Implementing Agency: County of
Shasta
TCRP Funds Allocation requested cancurrently wnh apphcatwn $47 for Phase(s): 1
Advance requested: $0
Project Summary

The overall project is to widen North Street and Airport Road from two lanes to four lanes, replace the
Sacramento River Bridge, and improve the intersection at Riverside Avenue.

Note: The cost, schedule, and proposed funding identified below are planning estimates and are subject to
change upon completion of the project report and environmental studies. TCRP project applications for later
phases of work will be submitted when cost, schedule, and funding have been better refined.

Cost and Schedule ( $ x 1,000 )

Phase  Scope Start End Cost
1T Environmental Clegrance Pgrmiﬁ;g 77777777777777777777777777777777777777777777777 5[1{91 7777777 7/1 fpg 77777777777777777777 $210
2 PS&E, GeotechnicalBridge Design énpoz 78 $830
3 Right of Way Acquisiton ] onpz2 s8nms $380
4 Construction 1011/03 1011705 ~ $11,980
______________________________________________________________________________________________________________________________ Toal: ~  $13.400
Funding Plan ( $x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed] | $47 $86 $233
Proposed $85 $2,682 $2,767
Traffic County Committed] = | $ $3
Impact Fees Proposed $4 $175 $218 $397
Bridge RehabiFederal Committed| $0 $160
Proposed $640 $120 $9,080 $9,840
Totals : |Committed! $210 $186 $396
Proposed $644 $380 $11,880 $13,004
Total : $210 $830 $380 $11,980 $13,400
Discussion/Issues

No Issues. Recommend Approval.



May 2-3, 200!

TCR Program - Application Approval Request for Project # 140 B Agenda ltem 2. 1c(1)

Tulare City of Goshen; overpass for Route 99.

T3 T
Estimated Project Cost: $3,000 TCRP Funds covered by the application: $750
Total TCRP Funds Available: $1,500 Phase(s) covered in application: 1,2,3 \)
Lead Agency: Caltrans Implementmg Agency: Caltrans
TCRP Funds Allocation requested concurrently with application: $650 for Phase( s): 1,2

Advance requested: $0

Project Summary

The overall project is to construct a pedestrian overcrossing across Route 99 including minor street
improvements at the landing locations. The project will improve psdestrian (including elementary school
children) circulation across State Route 99.

Cost and Schedule ( $ x 1,000)

Phase  Scope Start End Cost
L. Environmental - CE, Project Report = s enl2 5150
2 Base Maps, ROW Maps, Site Plans, Structure Plans, 5/1/01  8/1/03 $500
______________ Contract Documents e
3 Right of Way Acquisition, Coordinate Utilities (Inciuding 7/1/01  3/1/03 $100
,,,,,,,,,,,,,, SUPDON)
4 c 9?‘?‘,’,‘,’9‘,‘,‘,’,’1,‘,‘?9',‘,’,‘,’!’,‘,9_9‘_5__?’_‘_"‘__C_’_‘?_r_‘_t_’_"_‘_‘??_‘_"_‘_d_'_‘_“_‘_’_‘_‘?'_‘.’_?t_'?!‘) _____________ /3 snwa $2,250
e Total: ... $3,000
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
'TCRP State Committed| $150 $500 $100 $750
Proposed $750 $750 )
SHOPP TEA (State/Federal |[Committed|
Proposed $750 _$750
Regional State/Federal |[Committed]
TEA/CMAQ Proposed $750 $750
Totals : [Committed, $150 . $500 $100 $750 .
Proposed $2,250 $2,250
Total : $150 $500 $100 $2,250 $3,000
Discussion/Issues

No Issues. Recommend Approval. Funding in the amount of $1,500,000 remains to be identified. Anticipated sources
include, but are not limited to, TEA and/or CMAQ funding.



TCR Program Applwatwn Approval Request for Prtyect # 146

Pttt e

May 2-3, 2001
. Agenda Item 2.1¢(1)

Hlverslde Constructlgpr of Palm Drive Interchange. -
( $x1 000)
Estimated Project Cost: $11,524 TCRP Funds covered by the application: $10,000
Total TCRP Funds Available: $10,000 Phase(s} covered in application: 3,4
Lead Agency: Coachella Implementing Agency: CVAG
Valley
Association of
Governments
(CVAG)

TCRP Funds Allocauon requested concurrently with application.
Advance requested: $0

for Phase(s): NIA

Project Summary

The overall project is to modify the existing interchange at I-10/Palm Drive Interchange to a partial clover leaf
configuration with east and west bound loop entrance ramps and construction of structure over I-10. An
upgraded interchange will increase access and improve roadway operations within the surrounding communities.

Cost and Schedule ( $ x 1,000)
Phase

Cost

Scope Start End
L Project Report, Environmental Document 8/1/09 1103 $250
2. = 1103 51/04 $1,274
3 ] Right of Way Acquisition (including Support) 41/03  51/04 $2,050
4 Construction (Including Support) 1271/04 €N $7,950
_____________________________________________________________________________________________________________________________ Total: ~  $11,524
Funding Plan ( $ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed, $2050 $7,950 $10,000
Proposed
Measure A |Local Committed] $280 $124 $1,624
Proposed
Totals : (Committed $250 . $1.274 $2,050 $795 $11,524
Proposed
Total : $250 $1,274 $2,050 $7.,950 $11,524
Discussion/Issues

No Issues. Recommend Approval.
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CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program
Project Applications

RESOLUTION TA-01-07

WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as
“statute”’), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39
billion for projects throughout the State of Californiato reduce traffic congestion, provide
for safe and efficient movement of goods, and provide system connectivity; and

WHEREAS in accordance with Government Code Section 14556.11 the California
Transportation Commission (Commission) has adopted guidelines, in consultation with
the Department of Transportation (Department) and regional agencies, to implement the
Traffic Congestion Relief Program (TCRP); and

WHEREAS the statute and guidelines require applicants to specify full and complete
project applications, including scope, cost and schedule, financial plans and funding
sources, and

WHEREAS the Commission, with assistance from the Department, is required by statute
to review and approve applications for TCRP projects that meet the requirementsin
statute and guidelines; and

WHEREAS the Commission, with assistance from the Department, has reviewed
submitted TCRP project applications, and subsequent clarifications and revisions, and
determined they comply with the statute and guidelines.

NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the
following 13 TCRP project applications for $111,496,000 as submitted, with subsequent
clarifications and revisions:

Project ($ X 1,000)
Number Amount Phases(s) Description
46 $700 1,2 Route 1; reconstruct intersection at Route 107 in Torrance in Los
Angeles County.
Lead Agency: Caltrans
Implementing Agency: Caltrans

62 $15,700 1,2 Route 91; add HOV lanes through downtown Riverside, Mary Street
to Route 60/215 junction in Riverside County.
Lead Agency: Riverside County Transportation Commission (RCTC)
Implementing Agency: RCTC
Advance Requested: $300,000



Resolution TA-01-07

Project ($X 1,000)

Number Amount
84 $45,000
0] $3,860
91 $20,000
A $2,600
98 $10,000
111 $853
113 $300
123 $1,500
128 $233
140 $750
146 $10,000

and;

Phases(s)
34

2,3

2,34

All

1,2,4

12

1,2,3

34

May 2-3
Page 2 of 3

Description

Route 52; build four miles of new six-lane freeway to Santee,
Mission Gorge to Route 67 in San Diego County.

Lead Agency: Caltrans

Implementing Agency: Caltrans

Route 99; widen freeway to six lanes, Kingsburg to Selmain
Fresno County.

Lead Agency: Caltrans

Implementing Agency: Caltrans

Route 180; build new expressway east of Clovis, Clovis Avenueto
Temperance Avenue in Fresno County.

Lead Agencies: Caltrans/Council of Fresno County Governments
Implementing Agency: Caltrans

Route 43; widen to four-lane expressway from Kings County line
to Route 99 in Selmain Fresno County.

Lead Agency: Caltrans

Implementing Agency: Caltrans

Peach Avenue; widen to four-lane arterial and add pedestrian
overcrossings for three schoolsin Fresno County.

Lead Agency: City of Fresno

Implementing Agency: City of Fresno

Route 198; build 10 miles of new four-lane expressway from
Route 99 to Hanford in Kings and Tulare Counties.

Lead Agency: Caltrans

Implementing Agency: Caltrans

Route 46; widen to four lanes for 33 miles from Route 5 to San
Luis Obispo County line in Kern County.

Lead Agency: Caltrans

Implementing Agency: Caltrans

Oceanside Transit Center; parking structure.
Lead Agency: City of Oceanside
Implementing Agency: City of Oceanside

Airport Road; reconstruction and intersection improvement project.
Lead Agency: County of Shasta
Implementing Agency: County of Shasta

City of Goshen; overpass for Route 99.
Lead Agency: Caltrans
Implementing Agency: Caltrans

Construction of Palm Drive Interchange.
Lead Agency: Coachella Valley Association of Governments (CVAG)
Implementing Agency: CVAG
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BE IT FURTHER RESOLVED that prior to the submittal of an application for any
capital phase for Project #123 — Oceanside Parking Structure, the City of Oceanside must
coordinate with the North County Transit District (NCTD) to develop a parking
management plan that, among other requirements, provides for procedures to ensure that
designated parking spaces are for the exclusive use of transit riders, and ensure the
commuter parking spaces are maintained and operated separate from any retail parking;
and

BE IT FURTHER RESOLVED that this TCRP project application approval by the
Commission reserves the State funding for the projects as specified by the statute, and
allows the applicant agencies to incur costs in accordance with the approved project
application, statute and guidelines.



